


December 14, 2023






WHY...

- Relocate staff as needed for more efficient departmental operations
- Standardize cubicle workstations
- Current cubicles are 30+ years and missing parts
- Safety concerns
- Phases of work
 - i. Identify priorities
 - ii. Determine costs and evaluate funding



CUBICLES: Damaged cubicles

- Inconsistent workstations



PROCESS

- Department Directors and Deputy Directors provided staff seating assignments
 - i. Existing and desired revisions
- Meetings with Department Directors and Deputy Directors to reconcile requests into a comprehensive plan
- Incorporated IT and Facilities staff into the process
- Developed phasing plan
- Coordinated with Finance for potential funding options

STANDARD CUBICLES

- Majority 8'x8' space
- Cubicle walls: 80" tall
- Sliding door
- Window panels for cubicles in areas requiring visibility for operational and/or safety purposes

CUBICLE DESIGN



Panel Fabric: Centurion Fog



Panel, Storage Paint: Light Gray




Laminate Finish: Kingswood Walnut







WEST WING




EAST WING



NORTH WING



EMERGENCY OPERATIONS



TIMELINE

- Development Services (Permit Center, Code, Planning):
 - March/April 2024
- **Economic Development & Special Programs:**
 - April/May 2024
- **Building Inspectors:**
 - May/June 2024
- Public Works Inspectors:
 - July/August 2024
- Public Works / Capital Projects:
 September/October 2024
- City Manager's Office & North Wing:
 Fiscal Year 24/25
- Staff Office Changes:
 - Intermittently

^{*}Above timeline reflects approximate durations to perform furniture/staff moves, construction activity and new cubicle installations in each área.