



# CITY OF PALM DESERT CONTRACT CHANGE ORDER

Contract No / P.O. #:	C48140	24251604
Change Order No.:	1	
Contingency:	<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO
Account No.:	2134385-5000911	
Project No.:	CTS00001	
Vendor No.:	V0003178	

Contract Purpose: Cook Street and Market Place Drive Traffic Signal Installation  
 Contractor Name: DBX, Inc.  
 Project Manager: Chris Gerry

This Change Order is hereby executed on: June 17, 2025

Contractor shall construct, furnish all supervision, labor, services, equipment, and materials, and perform all work necessary or required to fully complete the changes to the Contract described in this Change Order for the amount agreed upon between the Contractor and the City of Palm Desert ("City").

Description of Changes	Decrease In Contract Price	Increase In Contract Price
Install approx. 160 linear feet of 6" curb along newly constructed sidewalk		\$ 4,048.00
<b>Totals:</b>	\$ 0.00	\$ 4,048.00
<b>Net Change in Contract Price:</b>		\$ 4,048.00

**Justification:**

Additional funds required for a curb between the sidewalk and adjacent landscaping on the east side of Cook Street.

<b>Original Contract Amount:</b>	<b>+</b>	\$ 464,580.00
Contingency:	<b>+</b>	\$ 47,000.00
<b>Total Budget Amount:</b>		\$ 511,580.00
Less: Expend. / Encumb. To Date:	<b>-</b>	\$ 464,580.00
Less: This Change Order Amount:	<b>-</b>	\$ 4,048.00
<b>Remaining for Project:</b>		\$ 42,952.00

	<b>+</b>	\$ 47,000.00
Less: Prior Change Order(s):	<b>-</b>	
Less: This Change Order:	<b>-</b>	\$ 4,048.00
<b>Remaining of Contingency:</b>		\$ 42,952.00

The amount of the contract will be increased by the sum of:  
Four Thousand Forty Eight dollars and 00 /100 ( \$ 4,048.00 )

Revised Contract Total: \$ 468,628.00

